Nebraska Department of Roads Date: 12.09.2015 Nebraska Department of Roads Date: 12.09.2015
Estimate Summary to Contractor Page: 1o0f8 Estimate Summary to Contractor Page: 1o0f8
Contract ID:  1044X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1044X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date:  12.05.2015 Est Number: 0014 Pay Period End Date:  12.05.2015
Contract Location: Total to Date  Prev to Date This Estimate
N-15 - DWIGHT Estimate Type:  PROG Current Contract Amt Total Earnings ~ $1,535979.45 $1,508,692.41  $27,287.04
$1,657,323.03 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $1,535,979.45  $1,508,692.41 $27,287.04
ontractor: Date Lot 12.16.2014 $1.653.323.03 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated edt 18- Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- gi-iz-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 4. .
PO BOX 80268 ! 93% Net Earnings  $1,535,979.45 $1,508,692.41 $27,287.04
Date Notice for Work to )
Begin: 03.16.2015 % Time Comp
LINCOLN NE 68501-0268 gin: - 9S8 1229 ~ Liquidated Damages -$21,648.00  -$21,648.00 $.00
Date Work Actually Began: 07.27.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-528.41 $-528.41 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BUTLER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13044 000 STP-BH-66-6(106) 066 46.94 50.95 GRAD CULV SEED BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
BIT .
Total for Adjustments -$22,176.41 -$22,176.41 $.00
Payment  $1,513,803.04 $1,486,516.00 $27,287.04
Project Manager District Engineer
Branch, Craig 12.08.2015 Rankin, Robert 12.08.2015
Construction Engineer Controller
Halstead, Kerri 12.08.2015 Burling, Laurie 12.08.2015
Controller
Burling, Laurie 12.08.2015
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Est Number: 0014 Pay Period End Date:  12.05.2015 Est Number: 0014 Pay Period End Date:  12.05.2015
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L022.11 2.25 2,836.000 6,381.00
0001 0001 0030.10 7,000.00 1.000 7,000.00 FABRIC SILT FENCE-LOW POROSITY LF 2,836.000 6,381.00
MOBILIZATION LS 1.000 7,000.00 8,172.000 18,387.00
1.000 7,000.00 5,002.000 11,254.50
0.000 0.00 0010 0010 L022.81 4.00 95.000 380.00
0002 0002 1009.00 2,500.00 1.000 2,500.00 SILT CHECK, TYPE 1-HIGH LF 95.000 380.00
GENERAL CLEARING AND GRUBBING LS 1.000 2,500.00 100.000 400.00
1.000 2,500.00 0.000 0.00
0.250 62500 GROUP 1 GRADING Contracted 86,086.35
0003 0003 1011.00 30.00 32.000 960.00 Current 86,086.35
WATER MGAL 32.000 960.00 In place 92,836.00
0.000 0.00 This Estimate 23,033.50
0.000 0.00 GROUP 4 CULVERTS
0004 0004 1030.00 16.40 2,139.000 35,079.60 0011 0011 0030.40 4,700.00 1.000 4,700.00
EARTHWORK MEASURED IN EMBANKMENT CY 2,139.000 35,079.60 MOBILIZATION LS 1.000 4,700.00
2,390.610 39,206.00 1.000 4,700.00
0.000 0.00 0.000 0.00
0005 0005 1102.00 6.00 2,547.000 15,282.00 0012 0012 4035.00 590.00 1.000 590.00
REMOVE ASPHALT SURFACE SY 2,547.000 15,282.00 REMOVE FLARED-END SECTION EACH 1.000 590.00
2,457.000 14,742.00 1.000 590.00
1,859.000 11,154.00 0.000 0.00
0006 0006 7017.00 2.50 2,509.000 6,272.50 0013 0013 4044.00 5,400.00 1.000 5,400.00
REMOVE GUARDRAIL LF 2,509.000 6,272.50 PREPARATION OF STRUCTURE EACH 1.000 5,400.00
2,509.000 6,272.50 AT STA 101451 1.000 5,400.00
0.000 0.00 0.000 0.00
0007 0007 L006.00 350.00 5.000 1,750.00 0014 0014 4050.01 50.00 19.000 950.00
COVER CROP SEEDING ACRE 5.000 1,750.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 19.000 950.00
0.760 266.00 CULVERTS, AND HEADWALLS 19.000 950.00
0.000 0.00 0.000 0.00
0008 0008 L019.13 1.25 8,385.000 10,481.25 0015 0015 4051.01 50.00 37.000 1,850.00
EROSION CONTROL, CLASS 1D SY 8,385.000 10,481.25 EXCAVATION FOR BOX CULVERTS CYy 37.000 1,850.00
3,250.000 4,062.50 37.000 1,850.00
0.000 0.00 0.000 0.00
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Est Number: 0014 Pay Period End Date:  12.05.2015 Est Number: 0014 Pay Period End Date:  12.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4101.06 1,550.00 15.500 24,025.00 0023 0023 L032.75 160.00 12.000 1,920.00
CLASS 47B-3000 CONCRETE FOR BOX (3% 15.500 24,025.00 MULCH TON 12.000 1,920.00
CULVERT 15.500 24,025.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 4151.00 3.00 1,230.000 3,690.00 GROUP 5 SEEDING Contracted 7,770.00
REINFORCING STEEL FOR BOX CULVERT LB 1,230.000 3,690.00 Current 7.770.00
1,230.000 3,690.00 In place 800.00
0.000 0.00 This Estimate 800.00
0018 0018 4360.42 2,932.00 1.000 2,932.00 GROUP 6 BRIDGE AT STA 117+26.00
42" METAL FLARED-END SECTION EACH 1.000 2,932.00 0024 0024 0030.60 10,000.00 1.000 10,000.00
1.000 2,932.00 MOBILIZATION LS 1.000 10,000.00
0.000 0.00 1.000 10,000.00
0019 0019 8010.03 142.00 6.030 856.26 0.000 0.00
CRUSHED ROCK FOR BASE COURSE CY 6.030 856.26 0025 0025 1030.00 40.00 304.000 12,160.00
6.030 856.26 EARTHWORK MEASURED IN EMBANKMENT CY 304.000 12,160.00
0.000 0.00 424.000 16,960.00
0020 0020 P300.42 181.00 16.000 2,896.00 0.000 0.00
42" CULVERT PIPE, TYPE 3,40R5 LF 16.000 2,896.00 0026 0026 1043.50 9.50 312.000 2,964.00
16.000 2,896.00 RIPRAP FILTER FABRIC SY 312.000 2,964.00
0.000 0.00 331.668 3,150.85
GROUP 4 CULVERTS Contracted 47,889.26 0.000 0.00
Current 47,889.26 0027 0027 6007.12 225.00 75.000 16,875.00
In place 47.889.26 CONCRETE BRIDGE DECK REPAIR Sy 75.000 16,875.00
This Estimate 0.00 74.002 16,650.45
GROUP 5 SEEDING 0.000 0.00
0021 0021 0030.50 1,600.00 1.000 1,600.00 0028 0028 6030.00 20,000.00 1.000 20,000.00
MOBILIZATION LS 1.000 1,600.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 20,000.00
0.500 800.00 1.000 20,000.00
117+26.00
0.500 800.00 0.500 10,000.00
0022 0022 L001.02 850.00 5.000 4,250.00 0029 0029 6105.01 125.00 16.000 2,000.00
SEEDING, TYPE B ACRE 5.000 4,250.00 ROCK RIPRAP, TYPE A TON 16.000 2,000.00
0.000 0.00 14.980 1,872.50
0.000 0.00 0.000 0.00
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Est Number: 0014 Pay Period End Date:  12.05.2015 Est Number: 0014 Pay Period End Date:  12.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0030 6105.02 120.00 157.000 18,840.00 0037 0037 7023.00 3,150.00 8.000 25,200.00
ROCK RIPRAP, TYPE B TON 157.000 18,840.00 TERMINAL ANCHORAGE SECTIONS EACH 8.000 25,200.00
157.740 18,928.80 8.000 25,200.00
0.000 0.00 0.000 0.00
0031 0031 6131.23 10.00 1,755.000 17,550.00 0038 0038 7024.25 2,650.00 2.000 5,300.00
PENETRATING CONCRETE SEALER SF 1,755.000 17,550.00 GUARDRAIL END TREATMENT, TYPE | EACH 2.000 5,300.00
1,755.000 17,550.00 0.000 0.00
0.000 0.00 0.000 0.00
0032 0032 6617.25 400.00 20.000 8,000.00 0039 0039 7024.27 2,525.00 4.000 10,100.00
CONCRETE REPAIR SF 20.000 8,000.00 GUARDRAIL END TREATMENT, TYPE II EACH 4.000 10,100.00
232.236 92,894.40 4.000 10,100.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA 117+26.00 Contracted 108,389.00 GROUP 7 GUARDRAIL Contracted 83,334.50
Current 108,389.00 Current 83,334.50
In place 198,007.00 In place 70,945.50
This Estimate 10,000.00 This Estimate 0.00
GROUP 7 GUARDRAIL GROUP 9 BITUMINOUS
0033 0033 0030.70 1,500.00 1.000 1,500.00 0040 0040 0002.55 7.00 636.000 4,452.00
MOBILIZATION LS 1.000 1,500.00 OVERLAY BROKEN LINES STA 636.000 4,452.00
1.000 1,500.00 419.560 2,936.92
0.000 0.00 -247.420 -1,731.94
0034 0034 7011.20 34.75 254.000 8,826.50 0041 0041 0002.60 7.00 1,272.000 8,904.00
W-BEAM GUARDRAIL LF 254.000 8,826.50 OVERLAY SOLID LINES STA 1,272.000 8,904.00
50.000 1,737.50 834.840 5,843.88
0.000 0.00 -1.880 -13.16
0035 0035 7015.00 24.00 992.000 23,808.00 0042 0042 0030.80 34,000.00 1.000 34,000.00
CABLE GUARDRAIL LF 992.000 23,808.00 MOBILIZATION LS 1.000 34,000.00
992.000 23,808.00 1.000 34,000.00
0.000 0.00 0.000 0.00
0036 0036 7020.00 2,150.00 4.000 8,600.00 0043 0043 2021.00 100.00 3.000 300.00
BRIDGE APPROACH SECTIONS EACH 4.000 8,600.00 MAILBOX POST EACH 3.000 300.00
4.000 8,600.00 4.000 400.00
0.000 0.00 0.000 0.00
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Contract ID:  1044X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1044X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date:  12.05.2015 Est Number: 0014 Pay Period End Date:  12.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0044 0044 3039.11 750.00 0.740 555.00 0053 0053 9010.50 43.50 300.000 13,050.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cy 0.740 555.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 300.000 13,050.00
DEPTH 4.258 3,19350 SPR 49.930 2,171.96
0.000 0.00 0.000 0.00
0045 0045 3039.12 595.00 29.700 17,671.50 0054 0054 9021.13 656.00 531.470 348,644.32
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cy 29.700 17,671.50 PERFORMANCE GRADED BINDER (64-34) TON 531.470 348,644.32
DEPTH 25.914 15,418.83 401.293 263,248.20
0.000 0.00 0.000 0.00
0046 0046 3039.13 580.00 11.300 6,554.00 0055 0055 9034.00 4.00 378.000 1,512.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cy 11.300 6,554.00 PREPARATION OF INTERSECTIONS AND sy 378.000 1,512.00
DEPTH 13.987 8,112.46 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0047 0047 6133.00 33.00 416.000 13,728.00 0056 0056 9053.00 1.30  12,620.000 16,406.00
MEMBRANE WATERPROOFING % 416.000 13,728.00 TACK COAT GAL 12,620.000 16,406.00
416.000 13,728.00 12,550.000 16,315.00
0.000 0.00 0.000 0.00
0048 0048 8022.20 1.60  15,605.000 24,968.00 0057 0057 9111.00 5.00 104.000 520.00
HYDRATED LIME/WARM MIX ASPHALT EACH 15,605.000 24,968.00 WATER MGAL 104.000 520.00
14,930.100 23,888.16 0.000 0.00
0.000 0.00 0.000 0.00
0049 0049 8028.01 200.00 1.050 210.00 0058 0058 9170.00 94.50 415.400 39,255.30
FOUNDATION COURSE REPLACEMENT cy 1.050 210.00 EARTH SHOULDER CONSTRUCTION STA 415.400 39,255.30
0.000 0.00 396.120 37,433.34
0.000 0.00 -25.360 -2,396.52
0050 0050 9005.70 40.00 25.000 1,000.00 0059 0059 9179.23 354.00 207.950 73,614.30
ASPHALTIC CONCRETE, TYPE LC TON 25.000 1,000.00 COLD MILLING, CLASS 3 STA 207.950 73,614.30
25.800 1,032.00 207.700 73,525.80
0.000 0.00 0.000 0.00
0051 0051 9005.75 29.75  15,280.000 454,580.00 0060 0060 9179.34 2.70 1,620.000 4,374.00
ASPHALTIC CONCRETE, TYPE SPR TON 15,280.000 454,580.00 COLD MILLING, CLASS 4 Sy 1,620.000 4,374.00
14,824.370 441,025.01 1,368.974 3,696.23
0.000 0.00 524.530 1,416.23
0052 0052 9009.00 3.45 3,145.000 10,850.25 0061 0061 9179.35 8.30 2,767.000 22,966.10
PLACEMENT OF ASPHALTIC CONCRETE FOR % 3,145.000 10,850.25 COLD MILLING, CLASS 5 Sy 2,767.000 22,966.10
DRIVEWAYS AND INTERSECTIONS 3,216.000 11,095.20 2,796.905 23,214.31
0.000 0.00 0.000 0.00
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Contract ID:  1044X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1044X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date:  12.05.2015 Est Number: 0014 Pay Period End Date:  12.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0062 0062 9179.43 395.00 6.080 2,401.60 0069 0069 0001.75 1.00 770.000 770.00
COLD MILLING, CLASS 3 STA 6.080 2,401.60 TEMPORARY SIGN DAY EACH 770.000 770.00
TVPE A 6.080 2,401.60 387.000 387.00
0.000 0.00 0.000 0.00
0063 0063 9186.00 18.05 376.000 6,786.80 0070 0070 0001.90 0.35 6,845.000 2,395.75
CONCRETE SURFACE MILLING sy 376.000 6,786.80  SIGN DAY EACH 6,845.000 2,395.75
376.000 6,786.80 5,073.000 1,775.55
0.000 0.00 -840.000 -294.00
0064 0064 9188.50 32.00 1,945.000 62,240.00 0071 0071 0002.28 0.35 3,050.000 1,067.50
SURFACING UNDER GUARDRAIL 5\% 1,945.000 62,240.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 3,050.000 1,067.50
2,036.020 65,152.64 1,511.000 528.85
-64.049 -2,049.57 60.000 21.00
0065 0065 9300.38 1.00 26,528.500 26,528.50 0072 0072 0002.30 0.35 1,050.000 367.50
RAP INCENTIVE PAYMENT EACH 26,528.500 26,528.50 PAVEMENT MARKING REMOVAL LF 1,050.000 367.50
0.000 0.00 890.000 311.50
0.000 0.00 165.000 57.75
0066 0066 9300.52 4,200.00 1.000 4,200.00 0073 0073 0002.44 0.70 3,050.000 2,135.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,200.00 TEMPORARY PAVEMENT MARKING, TYPE LF 3,050.000 2,135.00
/D 1.000 420000 PAINT 9,036.000 6,325.20
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 1,200,271.67 0074 0074 0002.47 0.10 3,050.000 305.00
Current 1,200,271.67 ;Eggﬁgﬁﬁé ISAVEMENT MARKING SURFACE LF 3,050.000 305.00
In place 1,058,819.84 890.000 89.00
This Estimate -4,774.96 0.000 0.00
GROUP 10 GENERAL ITEMS 0075 0075 0003.10 300.00 110.000 33,000.00
0067 0067 0001.08 0.50 7,965.000 3,982.50 FLAGGING DAY 110.000 33,000.00
BARRICADE, TYPE II BDAY 7,965.000 3,982.50 66.000 19,800.00
1,725.000 862.50 0.000 0.00
-5.000 -250 0076 0076 0003.20 400.00 45.000 18,000.00
0068 0068 0001.10 2.00 1,042.000 2,084.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 45.000 18,000.00
BARRICADE, TYPE Il BDAY 1,042.000 2,084.00 22.500 9,000.00
1,501.000 3,002.00 0.000 0.00
-955.000 -1,910.00 0077 0077 0003.50 15.00 375.000 5,625.00
CONCRETE PROTECTION BARRIER LF 375.000 5,625.00
350.000 5,250.00
0.000 0.00
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Contract ID:  1044X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1044X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date:  12.05.2015 Est Number: 0014 Pay Period End Date:  12.05.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0078 0078 0003.56 7.00 375.000 2,625.00 0087 0087 L022.75 3.50 500.000 1,750.00
RELOCATE CONCRETE PROTECTION BARRIER LF 375.000 2,625.00 TEMPORARY SILT CHECK LF 500.000 1,750.00
350.000 2,450.00 0.000 0.00
0.000 0.00 0.000 0.00
0079 0079 0003.70 400.00 4.000 1,600.00 0088 0088 L022.90 2.75 500.000 1,375.00
TEMPORARY RUMBLE STRIP EACH 4.000 1,600.00 TEMPORARY SILT FENCE LF 500.000 1,375.00
4.000 1,600.00 75.000 206.25
0.000 0.00 75.000 206.25
0080 0080 0003.74 11,000.00 1.000 11,000.00 0089 0089 L032.70 300.00 3.000 900.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 11,000.00 TEMPORARY MULCH TON 3.000 900.00
1.000 11,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0081 0081 0030.00 1,250.00 1.000 1,250.00 0090 0090 L860.24 450.00 4.000 1,800.00
MOBILIZATION LS 1.000 1,250.00 STORM EVENT RESTORATION - INCENTIVE EACH 4.000 1,800.00
1.000 1,250.00 0.000 0.00
0.000 0.00 0.000 0.00
0082 0082 9110.01 70.00 80.000 5,600.00 0091 0091 L860.50 2,600.00 1.000 2,600.00
RENTAL OF LOADER, FULLY OPERATED HOUR 80.000 5,600.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 2,600.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.800 2,080.00
0.000 0.00 0.000 0.00
0083 0083 9110.02 80.00 50.000 4,000.00 4000 4000 0020.00 2.00 0.000 0.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 4,000.00 TRAINING HOUR 2,000.000 4,000.00
OPERATED
0.000 0.00 Contractor Specific OJT 119.500 239.00
0.000 0.00 0.000 0.00
0084 0084 9110.03 70.00 80.000 5,600.00 GROUP 10 GENERAL ITEMS Contracted 119,582.25
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 80.000 5,600.00 Current 123 582.25
0.000 0.00 In place 66,681.85
0.000 0.00 This Estimate -1,771.50
0085 0085 9110.07 75.00 80.000 6,000.00 Totals for contract Contracted 1,653,323.03
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 80.000 6,000.00 Current 1,657,323.03
7.000 525.00 In place 1,535,979.45
2.000 150.00 This Estimate 27,287.04
0086 0086 9110.27 125.00 30.000 3,750.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 30.000 3,750.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00







